

Communication Plan

Date	06 July 2026	Project Name	Smart Lender
Team Lead	Alla Umesh	Team Members	DSP, JRJ, LPB, SVB

Communication Strategy & Standups

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily (15 mins)	WhatsApp / Teams	All Members	Sync status updates, blockers, and plan tasks
2	Model Selection Sync	Weekly	Zoom Video call	All Members	Review model validation accuracy and parameters
3	UI Integration Sync	As Needed	GitHub Pull Request	Alla Umesh, Siva Pranay	Align CSS themes with Flask route integrations
4	Final Demo Dry-run	Once	Google Meet	All Members	Review presentation slides and live website flow