

Initial Project Planning Template

Date	06 July 2026	Team
------	--------------	------

Product Backlog & Sprint Schedule

Sprint	Requirement (Epic)	User Story / Task	Story Points	Priority	Assigned Member
Sprint-1	Infrastructure	Set up Flask web environment, directory tree, static styles	2	High	Alla Umesh
Sprint-1	Preprocessing	Implement mode/median data cleaning, category mapping	3	High	D. Siva Pranay
Sprint-2	ML Modeling	Train Decision Tree, KNN, Random Forest, and XGBoost models	5	High	Joseph Raju
Sprint-2	ML Modeling	Apply SMOTE class balancing, scaler, dump rdf.pkl	3	High	L. Priyanka
Sprint-3	Scoring API	Develop single predictor API and batch CSV uploading pipeline	5	High	Alla Umesh
Sprint-3	Frontend UI	Create Form pages, upload animations, and result cards	3	Medium	S. Vyshnavi
Sprint-4	Testing	Perform Locust testing, unit verification cases check	3	High	Joseph Raju
Sprint-4	Documentation	Create final architecture, developer manuals, and PDFs	2	High	L. Priyanka